


Pennsylvania Department of Environmental Protection

208 West Third Street, Suite 101
Williamsport, PA 17701-6448
October 2, 2006

Northeentral Regional Office Fax 570-327-3420
CERTIFIED MAIL NO. 7006 0100 0005 3589 6187

Mr. E. B. Abel, Jr., President
Resource Recovery, LLC
3925 Columbia Avenue

P.O. Box 476

Mountville, PA 17554-0476

Re: Administrative Completeness Review
Resource Recovery Landfill Application
I.D. No. 101685
Resource Recovery, LLC
APS No. 583150, Auth No 632293
Rush Township, Centre County

Dear Mr. Abel:

The Department of Environmental Protection (DEP) has determined that the referenced permit
application for the Resource Recovery Landfill in Rush Township, Centre County, is administratively
complete. As you know, on June 28, 2006, the timeline for the review of this application was negotiated
between yourself, Rush Township, Centre County and DEP. At that time, a DEP review timeline of
21 months (610 days) was agreed upon.

During the technical review, Mr. Joseph Figured will be the lead reviewer evaluating the adequacy
of the application to determine compliance with applicable rules and regulations. Mr. Figured will also
coordinate comments from other technical staff, as necessary, to complete a comprehensive evaluation
of the application.

As a preliminary matter, pursuant to 25 Pa. Code § 271.3, the Department is requesting additional
information regardine the nronosed Interstate R() interchanoe. The interchanoe ig inteoral ta the siting of
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approval, what is the anticipated length of time to obtain approval, and where Resource Recovery’s
request is in the administrative process. Given that traffic has a significant role in the Environmental
Assessment, and there appears to be significant uncertainty as to the fate of the proposed interchange,
the Department’s Phase I review cannot proceed until the issues surrounding the interchange are
resolved.

The Waste Management Program is also aware that the Watershed Management Program has
determined that there appear to be significant deficiencies regarding the Chapter 105 permit. These
deficiencies, and the manner in which they are resolved, will have a definite impact upon the siting
and/or design of the landfill. The wetlands issues also significantly impact the Department’s Phase I
review of the Form D - Environmental Assessment for Municipal and Residual Waste Management
Facilities. For these reasons, in addition to the Interstate 80 interchange issues, until the issues raised by
the Watershed Management Program are also resolved, the Department’s Phase I review will be unable
to proceed.

Accordingly, the Department’s Phase I review will be suspended until Resource Recovery resolves
the uncertainties connected with the Interstate 80 interchange and the wetlands issues raised by the
Watershed Management Program. If you have any questions or require further assistance, please call
me at 570-327-3752.

Sincerely,

Facilities Manager
Waste Management

cc:  Rush Township
Centre County Commissioners
Central Office- Municipal and Residual Waste Division
Bill Tafuto, ARM Group Inc.
Gary Byron
Dan Spadoni
Joe Figured
File



